CERES Subsystem Delivery Schedule - August 2002

(Next CERES Science Team Meeting
(Aqua Launch
(Toolkit Version: SCF -

- September 17-19, 2002 in Princeton, NJ)
- May 4, 2002)
5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
GGEO August 2 August 30 September 6  Correct a solar zenith angle error and deliver X
coefficients.
Inversion August 9 August 30 September 6  Validation regions for Dave Kratz (Terra
(PGE CER4.5- ValidationR1).
6.2P2)
CERESIib August 23 September 6 September|13 Inversion modifications needed by TISA Averag-
ing.
TISA Averaging| August 23 September 6 September|{13  Support TRMM Edition2B SRBAVG processing. X
TISA Gridding August 30 September 183  September|20  Support Terra Betal SFC processing.
SARB August 30 September 13 September 20  Support Terra Beta3 CRS processing.
Inversion September 6  September 20  September 27  Support Terra Edition 1A processing.
TISA Gridding Early October Support TRMM Edition2B FSW processing.

TISA Averaging

Late October

Support Terra Beta SRBAVG processing.

Clouds

November

Support TRMM VIRS-only processing from
August 2001 through August 2002.

Instrument Early November Support Aqua Edition1 BDS processing.
ERBE-like Early November Support Aqua Edition1 processing.
Inversion Early November Support Terra Beta5 SSF processing.
TISA Gridding Mid-November Support Terra Beta3 FSW processing.

http://earth-www.larc.nasa.gov/cerescm/schedules/

August 26, 2002 2:20 pm




(Next CERES Science Team Meeting - September 17-19, 2002 in Princeton, NJ)

CERES Subsystem Delivery Schedule - August 2002

(Aqua Launch - May 4, 2002)
(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Clouds Late November Support Aqua Betal SSF processing.
Inversion Early December Support Aqua Betal SSF processing.

TISA Averaging

Late December

Support TRMM Betal TSI processing.

Synoptic SARB

February

Support TRMM Betal SYN processing.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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